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Transition and Environmental Restoratlon 
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COMPREHENSIVE RISK ASSESSMENT IMPACTS (10561) NMH 533 93 

The referenced letter asks for an assessment of the scope schedule and budget impacts of the 
Comprehensive Risk Assessment (CRA) on Operable Und (OU) work packages The following 
assessment was made in hght of both Department of Energy s (DOE) and Systematic Management 
Servlce s positions outlined in the reference 

The CRA should be developed concurrently wdh the Feasibility Study (FS) as recommended by the 
CRA forum This interface would allow the assessment of both OU nsks and sde wlde nsks for all 
remediatlon altematwes at an OU The most appropnate remediatlon altematwe could then be 

’ chosen based on human health nsks 

In order to have a CRA though there must be more than one OU to assess This is because the 
I armulatnre nsk from one OU would just be the OU nsk ttself Therefore the results of a CRA would I only be needed when there are at least two OUs to assess Also since the CRA scoping document 

splds the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage R mkj 
be appropnate to start separate CRA nsk assessments in each drainage It would also be appropriate 
for OU 6 Walnut Creek and OU 5 “Woman Creek to be included in the first set of CRA results for 
each drainage since these OUs accept contarmnants fmm all other OUs Therefore the CRA should 
be started in each drainage when there are at least two FS Reports started for each drainage and 
OU 5 and OU 6 are mcJuded 

The start of the FS Report preparatton for the seven OUs are outlined below OUs 4 and 7 are 
Resource Conservatlon and Recovery Act (RCRA) uMts and are currently developing Interim 
MeasureUntenm Remedial Actm (IMARA) Dectsm Documents The schedule for the start of a 

May 1995 
I comprehenswe FS Report at OUs 4 and 7 is currently being developed and is expected to be after 
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In the Walnut Creek drainage OU 2 and OU 6 will be the first OUs to start the FS Report Since all the 
crttena for starting the CRA are present the CRA should proceed wdh a formal quantnative analysts In 
May 1995 

In the Woman Creek drainage OU 1 and OU 2 will be the first OUs to start the FS Report slnce OU 5 
must also be included for the Woman Creek drainage the CRA should proceed wfth a formal 
quantitative analyss in Odober 1995 

Gwen that the CRA results are not needed for approximately two years there is no immediate cost or 
schedule impact due to the CRA There wiil be DOE cost impacts in Fiscal Year 1995 (FY '95) though 
due to ramping up of the CRA to meet FS Report requirements DOE costs will be incuned in ff '95 
since the CRA IS being developed by an outside contractor EG&G Rocky Flats Inc. Win add $!%K to 
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the 
report If the CRA findings affect remedimtion alternative selection there will be supplemental budget 
and schedule requested for FS Report rework 

If you have any questions please contact me or D M Smdh of Environmental Science and 
Engineering at extension 8636 

N M Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&GRod<yFlats Inc 
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